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Presentation SummaryPresentation Summary
 Project Update Project Update 

 Construction progress and scheduleConstruction progress and schedule
 Water conservation programWater conservation program
 Cost update Cost update 

 OnOn--lot lateral connectionslot lateral connections
 Schedule and outreach   Schedule and outreach   
 Financial assistance planningFinancial assistance planning

 Road improvements  Road improvements  
 LID drainage corrections LID drainage corrections 
 Planned resurfacing Planned resurfacing 
 ScheduleSchedule
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Construction ProgressConstruction Progress

3,3003,300Laterals installedLaterals installed
204,000 ft (39 mi)204,000 ft (39 mi)Total pipe laid Total pipe laid 

220220Blocks/Segments completedBlocks/Segments completed

$-

$10,000,000

$20,000,000

$30,000,000

$40,000,000

$50,000,000

$60,000,000

$70,000,000

A
ug

-1
2

Se
p-

12

O
ct

-1
2

N
ov

-1
2

D
ec

-1
2

Ja
n-

13

Fe
b-

13

M
ar

-1
3

A
pr

-1
3

M
ay

-1
3

Ju
n-

13

Ju
l-1

3

A
ug

-1
3

Se
p-

13

O
ct

-1
3

N
ov

-1
3

D
ec

-1
3

Ja
n-

14

Fe
b-

14

M
ar

-1
4

A
pr

-1
4

M
ay

-1
4

Ju
n-

14

Ju
l-1

4

A
ug

-1
4

Se
p-

14

O
ct

-1
4

N
ov

-1
4

D
ec

-1
4

Ja
n-

15

Fe
b-

15

M
ar

-1
5

A
pr

-1
5

M
ay

-1
5



44

Construction ProgressConstruction Progress
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Public Outreach Program Public Outreach Program 

 DigLosOsos nearing completionDigLosOsos nearing completion
Ways to connect Ways to connect 

 www.DigLosOsos.comwww.DigLosOsos.com
 24/7 DigLine: 80524/7 DigLine: 805--546546--2802 2802 
 Email: Email: michelle@diglososos.commichelle@diglososos.com
 Phone: 805Phone: 805--242242--68156815
 Office Hours at 2025 10Office Hours at 2025 10thth Street: Thurs 9am Street: Thurs 9am ––

11pm 11pm 
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Project Schedule MilestonesProject Schedule Milestones

All properties connected All properties connected 
Levy full costs on property tax rolls Levy full costs on property tax rolls 

20172017

Complete WRF construction Complete WRF construction 
Begin lateral connections Begin lateral connections 

20162016

Complete pump stations contract Complete pump stations contract 
PrePre--plan lateral connections plan lateral connections 

20152015

Begin WRF construction Begin WRF construction 
Complete pipeline contracts Complete pipeline contracts 
Begin road resurfacingBegin road resurfacing

20142014
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Water Recycling Facility Water Recycling Facility 
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Water Recycling FacilityWater Recycling Facility

 New facility on vacant landNew facility on vacant land
 1.2 MGD capacity for planned growth1.2 MGD capacity for planned growth
 Title 22 recycled waterTitle 22 recycled water

 100% reuse of treated water100% reuse of treated water
 Return to groundwater basin at BrodersonReturn to groundwater basin at Broderson
 Irrigate schools, parks, and farms Irrigate schools, parks, and farms 

 35 AF recycled water storage ponds35 AF recycled water storage ponds
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Water Recycling FacilityWater Recycling Facility
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Water Recycling FacilityWater Recycling Facility
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Water Recycling FacilityWater Recycling Facility
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Water Conservation ProgramWater Conservation Program

3535Clothes washers replacedClothes washers replaced
2,4292,429Faucets aerators replacedFaucets aerators replaced

1,9001,900Homes confirmed in complianceHomes confirmed in compliance
$596,675$596,675Value of rebates issuedValue of rebates issued

1,7631,763Showerheads replacedShowerheads replaced
2,1062,106Toilets replacedToilets replaced

Total to DateTotal to DateProgram MeasureProgram Measure
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Water Saver FixturesWater Saver Fixtures

Tier 3, Water Factor 4Washers – Residential and Commercial

1.15 gpmPre‐rinse Spray Valves ‐ Commercial

0.5 gpfUrinals ‐ Commercial

0.5 gpmFaucet Aerators ‐ Commercial

1.5 or lessFaucet Aerators ‐ Residential

>2.0 gpm with 1.5 gpm or lessShowerheads – Residential and Commercial

>1.6 gpf with 1.28 gpf or less (required)
1.6 gpf with 1.0 gpf or less (optional)

Toilets – Residential and Commercial

Recommended for Service AreaFixture or Appliance
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Water Conservation ProgramWater Conservation Program

$300$300$300$300Alternative MeasuresAlternative Measures
(optional)(optional)

Clothes Washers Clothes Washers 
(optional)(optional)

FaucetsFaucets

ShowerheadsShowerheads

ToiletsToilets

Fixture Unit Fixture Unit 

$150$150

$5$5

$40$40

$250$250

20142014

$150$150

$5$5

$30$30

$160$160

2015 2015 –– 20162016
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Project FundingProject Funding

$161,837,416$161,837,416Total LoansTotal Loans

$21,542,407$21,542,407Total GrantsTotal Grants
$35,963$35,963SWB planning grantSWB planning grant

$4,000,000$4,000,000SWB water recycling grantSWB water recycling grant
$5,945,444$5,945,444DWR IRWM grantDWR IRWM grant
$7,500,000$7,500,000SRF principal forgiveness/grantSRF principal forgiveness/grant
$4,061,000$4,061,000USDA grantUSDA grant

$78,708,416$78,708,416SRF loanSRF loan
$83,129,000$83,129,000USDA loan/Interim FinancingUSDA loan/Interim Financing
AmountAmountFunding SourceFunding Source
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Monthly Cost Estimates Monthly Cost Estimates ––
Typical Single Family ResidenceTypical Single Family Residence

$140
$151$155

$188

$200$200$200

$163 $165

$0

$50

$100

$150

$200

$250

2007 
(Prop 218)

2008 2009 2010 
(USDA)

2011 
(SWB) 

2012
(IRWM Grant)

2012
(Collection

Bids)

2013 (SWB
Grant/WRF
Estimate)

2014 (WRF
Bids)



2424

Monthly Cost EstimatesMonthly Cost Estimates
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OnOn--lot Lateral Connectionslot Lateral Connections

 Lateral connections begin in 2016 Lateral connections begin in 2016 
 Phased connection noticesPhased connection notices
 Allows 6 months from receiving notice Allows 6 months from receiving notice 
 Connection cost estimates Connection cost estimates 

 From $2,000 to $10,000+From $2,000 to $10,000+
 Median cost approximately $3,000 Median cost approximately $3,000 

 Previously Previously notifednotifed homes with grinder homes with grinder 
pumpspumps
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OnOn--lot Lateral Connectionslot Lateral Connections

 Outreach beginning midOutreach beginning mid--2014 2014 
 Encourage early preparations Encourage early preparations 
 Assist with planning LID and water Assist with planning LID and water 

conservation measures conservation measures 
 Financial assistance Financial assistance 
 Streamline plumbing permit process Streamline plumbing permit process 

 Outreach program gives requirements and Outreach program gives requirements and 
guidance guidance 
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OnOn--lot Lateral Financial Assistancelot Lateral Financial Assistance
 USDA 504 Program USDA 504 Program –– Loans and Grants  Loans and Grants  

 Low income criteria to qualify Low income criteria to qualify 
 Up to $7,500 grant for over age 62Up to $7,500 grant for over age 62
 20 year loan at 1% interest 20 year loan at 1% interest 

 Federal CDBG and local funds for Federal CDBG and local funds for 
disadvantaged homeowners disadvantaged homeowners 

Morro Bay NEP funds to reMorro Bay NEP funds to re--purpose purpose 
septics for rainwater solutions septics for rainwater solutions 
 Partner with SLO Green Build Partner with SLO Green Build 
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Road ImprovementsRoad Improvements

 LID Drainage LID Drainage correctectionscorrectections –– by County by County 
crews crews 
 18 sites completed 18 sites completed 

 Road Road resconstructionresconstruction with pipeline workwith pipeline work
 Approximately 6 miles of full width paving Approximately 6 miles of full width paving 

 Trench patch with pipeline work Trench patch with pipeline work 
 Approximately 36 miles Approximately 36 miles 
 Full width resurfacing planned Full width resurfacing planned 
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LID Drainage CorrectionsLID Drainage Corrections
Establish Flow LinesMini Basins

Underground Storage
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Upcoming Road ImprovementsUpcoming Road Improvements
 Spot road rehabilitation Spot road rehabilitation 

 Remove and replace small areas of road Remove and replace small areas of road 
failurefailure

 Done by County crews   Done by County crews   
 Pavement overlay of primary roads Pavement overlay of primary roads 

 Done by construction contract Done by construction contract 
MicroMicro--surfacing of neighborhood streetssurfacing of neighborhood streets

 Done by construction contractDone by construction contract
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Pavement OverlayPavement Overlay
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MicroMicro--SurfacingSurfacing
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Questions?Questions?


